
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9214 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 12/6/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 12/7/2021 n/a No

Item 74
Fuel Cost Price Adjustment

Effective November 2021, the weekly fuel cost is $4.01 for West Coast Less California.

This results in a payment of $97.16

Gr. 2 - $28.38
Gr. 4 - $68.78

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0074 FUEL COST ADJUSTMENT 2 11/5/21 CAL
C

28.38 1234 DAL 12/7/21 EK 12/7/21 40

0074 FUEL COST ADJUSTMENT 4 11/5/21 CAL
C

68.78 1235 DAL 12/7/21 EK 12/7/21 40

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 74 Backup.pdf
Adobe Acrobat Document
153 KB



FUEL COST ADJUSTMENT
(WORKSHEET)

BASE FUEL COST 3.11 dollars
Upper Threshold 3.42 0
Lower Threshold 2.80

Monthly Fuel Cost 4.01 dollars http://www.eia.gov/petroleum/gasdiesel/
0

ELIGIBLE BID ITEM UOM Qty This Est. Factor Q
Item # Bid Opening Date:  3/7/18

Base Fuel Cost: 2/12/18

Excavation Incl. Haul CY 0.29 gal/cy 0
Excavation Incl. Haul - Area CY 0.29 gal/cy 0

14 Common Borrow Incl. Haul CY 0 0.25 gal/cy 0
Borrow Incl. Haul Ton 0.17 gal/ton 0

Structure Excavation Class Incl. Haul CY 0.25 gal/cy 0
Shoring Or Extra Excavation Class A L.S. 0.04 gal/dollar 0

35 Crushed Surfacing Base Course Ton 103.47 0.70 gal/ton 72.429
Crushed Surfacing CY 1.02 gal/cy 0
Processing And Finshing MI 270.00 gal/mile 0
Agg. From Stockpile For BST CY 0.61 gal/cy 0
Furnishing And Placing Crushed CY 1.02 gal/cy 0

36 HMA Cl. 1/2 in. PG 64H-28 Ton 0 0.90 gal/ton 0
HMA For Ton 0.90 gal/ton 0
Commercial HMA Ton 0.90 gal/ton 0
Cement Concrete Pavement CY 1.00 gal/cy 0
Cement Concrete Pavement - Including Dowels CY 1.00 gal/cy 0

24 Concrete Class 4000D for Concrete Overlay CY 0 1.00 gal/cy 0
Commercial Concrete CY 1.00 gal/cy 0
Superstructure L.S. 0.02 gal/dollar 0
St. Reinf. Bar LB. 0.02 gal/lb 0
Epoxy-Coated St. Reinf. Bar LB. 0.02 gal/lb 0

72.429

Monthly Fuel Cost Payment/Credit $42.73 Gr. 4

NOTE:
Base Fuel Cost = Weekly U.S. On-Highway Diesel Fuel Prices (Dollars per Gallon) dated on the nearest Monday occuring three weeks prior to bid opening.

U.S. On-Highway Diesel Fuel Prices(dollars per gallon)

Sum Of Q

http://www.eia.gov/petroleum/gasdiesel/ U.S. On-Highway Diesel Fuel Prices(dollars per gallon)
West Coast less California

West Coast less California



FUEL COST ADJUSTMENT
(WORKSHEET)

BASE FUEL COST 3.11 dollars
Upper Threshold 3.42 0
Lower Threshold 2.80

Monthly Fuel Cost 4.01 dollars http://www.eia.gov/petroleum/gasdiesel/
0

ELIGIBLE BID ITEM UOM Qty This Est. Factor Q
Item # Bid Opening Date:  3/7/18

Base Fuel Cost: 2/12/18

Excavation Incl. Haul CY 0.29 gal/cy 0
Excavation Incl. Haul - Area CY 0.29 gal/cy 0

14 Common Borrow Incl. Haul CY 0 0.25 gal/cy 0
Borrow Incl. Haul Ton 0.17 gal/ton 0

Structure Excavation Class Incl. Haul CY 0.25 gal/cy 0
Shoring Or Extra Excavation Class A L.S. 0.04 gal/dollar 0

35 Crushed Surfacing Base Course Ton 0 0.70 gal/ton 0
Crushed Surfacing CY 1.02 gal/cy 0
Processing And Finshing MI 270.00 gal/mile 0
Agg. From Stockpile For BST CY 0.61 gal/cy 0
Furnishing And Placing Crushed CY 1.02 gal/cy 0

36 HMA Cl. 1/2 in. PG 64H-28 Ton 53.44 0.90 gal/ton 48.096
HMA For Ton 0.90 gal/ton 0
Commercial HMA Ton 0.90 gal/ton 0
Cement Concrete Pavement CY 1.00 gal/cy 0
Cement Concrete Pavement - Including Dowels CY 1.00 gal/cy 0

24 Concrete Class 4000D for Concrete Overlay CY 0 1.00 gal/cy 0
Commercial Concrete CY 1.00 gal/cy 0
Superstructure L.S. 0.02 gal/dollar 0
St. Reinf. Bar LB. 0.02 gal/lb 0
Epoxy-Coated St. Reinf. Bar LB. 0.02 gal/lb 0

48.096

Monthly Fuel Cost Payment/Credit $28.38 Gr. 2

NOTE:
Base Fuel Cost = Weekly U.S. On-Highway Diesel Fuel Prices (Dollars per Gallon) dated on the nearest Monday occuring three weeks prior to bid opening.

U.S. On-Highway Diesel Fuel Prices(dollars per gallon)

Sum Of Q

http://www.eia.gov/petroleum/gasdiesel/ U.S. On-Highway Diesel Fuel Prices(dollars per gallon)
West Coast less California

West Coast less California



FUEL COST ADJUSTMENT
(WORKSHEET)

BASE FUEL COST 3.11 dollars
Upper Threshold 3.42 0
Lower Threshold 2.80

Monthly Fuel Cost 4.01 dollars http://www.eia.gov/petroleum/gasdiesel/
0

ELIGIBLE BID ITEM UOM Qty This Est. Factor Q
Item # Bid Opening Date:  3/7/18

Base Fuel Cost: 2/12/18

Excavation Incl. Haul CY 0.29 gal/cy 0
Excavation Incl. Haul - Area CY 0.29 gal/cy 0

14 Common Borrow Incl. Haul CY 0 0.25 gal/cy 0
Borrow Incl. Haul Ton 0.17 gal/ton 0

Structure Excavation Class Incl. Haul CY 0.25 gal/cy 0
Shoring Or Extra Excavation Class A L.S. 0.04 gal/dollar 0

35 Crushed Surfacing Base Course Ton 0 0.70 gal/ton 0
Crushed Surfacing CY 1.02 gal/cy 0
Processing And Finshing MI 270.00 gal/mile 0
Agg. From Stockpile For BST CY 0.61 gal/cy 0
Furnishing And Placing Crushed CY 1.02 gal/cy 0

36 HMA Cl. 1/2 in. PG 64H-28 Ton 49.05 0.90 gal/ton 44.145
HMA For Ton 0.90 gal/ton 0
Commercial HMA Ton 0.90 gal/ton 0
Cement Concrete Pavement CY 1.00 gal/cy 0
Cement Concrete Pavement - Including Dowels CY 1.00 gal/cy 0

24 Concrete Class 4000D for Concrete Overlay CY 0 1.00 gal/cy 0
Commercial Concrete CY 1.00 gal/cy 0
Superstructure L.S. 0.02 gal/dollar 0
St. Reinf. Bar LB. 0.02 gal/lb 0
Epoxy-Coated St. Reinf. Bar LB. 0.02 gal/lb 0

44.145

Monthly Fuel Cost Payment/Credit $26.05 Gr. 4

NOTE:
Base Fuel Cost = Weekly U.S. On-Highway Diesel Fuel Prices (Dollars per Gallon) dated on the nearest Monday occuring three weeks prior to bid opening.

U.S. On-Highway Diesel Fuel Prices(dollars per gallon)

Sum Of Q

http://www.eia.gov/petroleum/gasdiesel/ U.S. On-Highway Diesel Fuel Prices(dollars per gallon)
West Coast less California

West Coast less California



Item 74 - Fuel Cost Adjustment

Item 35 CSBC

Gr. 4 $0.59 103.47 $61.05 0.7 $42.73

Item 36 - HMA Cl. 1/2 In. PG 64H-28

Gr. 2 $0.59 53.44 $31.53 0.9 $28.38
Gr. 4 $0.59 49.05 $28.94 0.9 $26.05

Gr. 2 $28.38

Gr. 4 $68.78
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 12/06/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:48:43
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: GRAHAM CONTRACTING, LTD.
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9214      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   40         WORK DONE TO 11-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  524.0
                            PROJECT DESCRIPTION CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                                                SR 090  MP  86.19 TO 102.61

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      013   ROADWAY EXCAVATION INCL. HAUL

            01            $15.0000   C.Y.                   880.00                                  910.00
                                                        $13,200.00                              $13,650.00

            02                                            6,760.00            2,073.20            9,107.30
                                                       $101,400.00          $31,098.00         $136,609.50

            03                                              840.00                                  851.30
                                                        $12,600.00                              $12,769.50

            04                                           12,380.00                               11,036.20
                                                       $185,700.00                             $165,543.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  105.01% OF PLANNED)          20,860.00            2,073.20           21,904.80
                                                       $312,900.00          $31,098.00         $328,572.00

      035   CRUSHED SURFACING BASE COURSE

            01            $28.0000   TON                  2,740.00                                3,244.70
                                                        $76,720.00                              $90,851.60

            02                                            2,350.00                                2,924.10
                                                        $65,800.00                              $81,874.80

            03                                            2,850.00                                3,426.50
                                                        $79,800.00                              $95,942.00

            04                                            3,280.00              103.47            2,214.17
                                                        $91,840.00           $2,897.16          $61,996.76
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  105.25% OF PLANNED)          11,220.00              103.47           11,809.47
                                                       $314,160.00           $2,897.16         $330,665.16

      036   HMA CL. 1/2 IN. PG 64H-28

            01           $105.0000   TON                  1,460.00                                1,323.49
                                                       $153,300.00                             $138,966.45



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 12/06/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:48:43
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   2
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9214      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   40         WORK DONE TO 11-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:  524.0
                            PROJECT DESCRIPTION CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                                                SR 090  MP  86.19 TO 102.61

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      036   HMA CL. 1/2 IN. PG 64H-28

            02           $105.0000   TON                  1,550.00               53.44            1,343.02
                                                       $162,750.00           $5,611.20         $141,017.10

            03                                            1,960.00                                1,451.26
                                                       $205,800.00                             $152,382.30

            04                                            2,130.00               49.05            1,851.41
                                                       $223,650.00           $5,150.25         $194,398.05
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   84.07% OF PLANNED)           7,100.00              102.49            5,969.18
                                                       $745,500.00          $10,761.45         $626,763.90

      038   COMPACTION PRICE ADJUSTMENT

            02        $15,620.0000   CALC               $15,620.00              $72.44           $1,087.58-
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    6.96% OF PLANNED)         $15,620.00              $72.44           $1,087.58-

      041   SEEDING, FERTILIZING, AND MULCHING

            02         $3,600.0000   ACRE                     2.30                2.37                2.37
                                                         $8,280.00           $8,532.00           $8,532.00

            04                                                3.20                3.24                3.24
                                                        $11,520.00          $11,664.00          $11,664.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  102.00% OF PLANNED)               5.50                5.61                5.61
                                                        $19,800.00          $20,196.00          $20,196.00

      053   OPERATION OF TRANSPORTABLE ATTENUATOR

            01           $105.0000   HR                     120.00                                  554.00
                                                        $12,600.00                              $58,170.00

            02                                              120.00               30.00              140.00
                                                        $12,600.00           $3,150.00          $14,700.00

            03                                              120.00                                  654.50
                                                        $12,600.00                              $68,722.50


